A

Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

9214 Project Limits MP 102.55 & MP 86.25

Staked by Date Work Started Date Work Completed Date

N/A 6/18/2018

Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 10/21/19
10/21/2019 10/23/2019

$2,100/17 = $123.53
123.53 /2100 = 5.88%
OK TO PAY 6.00%
2100 X 6% = $126

OK TO PAY $126

126 /4 = $31.50

BID ITEM #43

UNIT: L.S.

The TESC Plan was approved on 6-5-18.

See Attached Lump Sum Breakdown.

ENVIRONMENTAL COMPLIANCE LEAD

ECL PAID ON A MONTHLY BASIS. PROJECT TOTAL IS 17 MONTHS.

Item Num  Material Brand
Name/Model Type

Manufacturer Brand

RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Ref. No.

Code

COMPLIANCE LEAD

/

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit, Date Init. Date No.

0043 ENVIRONMENTAL 1 10/20/20... L.S.  31.50 707 EK 10/23/19 18
COMPLIANCE LEAD

0043 ENVIRONMENTAL 2 10/20/20... L.S.  31.50 708 EK 10/23/19 18
COMPLIANCE LEAD

0043 ENVIRONMENTAL 3 10/20/20... L.S.  31.50 709 EK 10/23/19 18
COMPLIANCE LEAD

0043 ENVIRONMENTAL 4 10/20/20... L.S. 3150 710 EK 10/23/19 18

Attachments
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